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Bracken County Judicial Center Project Development Board 

Minutes of Regular Meeting March 23, 2010 

 

The Regular meeting was called to order at 5:00 p.m. by Chairperson CJE Gary Riggs. 

Roll call was completed as follows: 

 

Members Present: 

   W. Todd Walton II, District Judge, District #19 

Stockton B. Wood, Circuit Judge, 19
th

 Judicial Circuit  

   Kathy Free, Bracken County Circuit Clerk 

   Wayne Williams, AOC *Joined by conference call 

   Tim Figgins, Bracken County Magistrate, District #4 

   John Corlis, Mayor Brooksville 

 

Members Absent:  Ed Rudd, Attorney & Doug Teague    

  

************ 

Motion by Todd Walton , seconded by Tim Figgins to accept/approve the minutes of the regular meeting 

February 23, 2010 with no corrections made.  

Vote being unanimous. 

Absent: Ed Rudd & Doug Teague 

 

 

Property 

Judge Riggs advised that the bank closing had taken place & the deed has been recorded 

and the Board has their copy of the deed on file.   

 

 

RSA: 

They have received the Phase A estimates from AOC and have approved. All is within 

the budget.   

 

 

Trace Creek Construction (Update):  

 (Judge Riggs advised SCB not to attend meeting) 

 

Ed Sorrel, Trace Creek advised that soil testing has been approved at the demolition site. 

They are forwarding demolition photos and updates on the demolition to Wayne 

Williams at AOC, as well as Sherman Carter Barnhart.  

 

Ed advised that the demolition of the buildings would be complete the first of next week 

and they will begin to cut and fill the development of the site next Wednesday.  Asher, 

Inc. is on site doing testing as the development proceeds. Solid Rock Construction will be 

finished in April.  They will then start on the Bank in April. The bank will be moved into 

their new building the first week of August.  Judge Riggs advised the board that Solid 

Rock Construction has been leaving the site very clean and presentable each day when 

their work is complete.  

 

Upon Motion by Stockton Wood, seconded by Todd Walton that Schedule A 

(Attachment #1) be approved for payment, contingent upon AOC approval.  

Vote being unanimous.  

Absent- Ed Rudd & Doug Teague 
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Upon Motin of Stockton Wood, seconded by Kathy Free that the Change Order regarding 

asbestos removal in the amount of $26,452.00 be accepted/approved by the board.  

Vote being unanimous.  

Absent – Ed Rudd & Doug Teague 

 

Judge Riggs advised that he received a letter from AOC regarding that changing of time 

of the Bracken Co. PDB meetings.  We currently have our meetings at 5pm and AOC 

would like us to schedule them earlier in the day.  Wayne Williams advised that the times 

of the board meetings is essentially up to the board. It is subject to board approval.  Most 

board members would not be able to attend earlier in the day.  

No Action Taken.  

  

Wayne Williams discussed difficulty in his situation working with our board and his wife 

being on bed rest during her pregnancy. Stockton Wood and Todd Walton advised that 

they have no problem with Wayne Williams and a representative from RSA conference 

calling in to report at the meetings instead of physically attending.  The board agreed.  

 

CFSE Meeting—Wayne Williams advised that the soonest we would be able to get the 

Representative and Chief to set a date would be after the 2
nd

 week in April when 

legislation will be available.  It may possibly be May 2010. He will keep the board 

updated.  

 

The next meeting of the PDB will be Tuesday, April 27, @ 5:00 p.m. 

Unless otherwise decided, in that case the judge will contact all board members.  

 

Adjournment:  A motion was made by Stockton Wood, seconded by John Corlis  

  to adjourn the meeting of the Bracken Co. PDB. 

 Vote being unanimous.  

 Absent: Ed Rudd  & Doug Teague  

   

  

 

                  ~Tina K. Teegarden, Secretary 


